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Disaster Supplemental Funds
 $3M in funds provided for a West Shore Lake Pontchartrain General 

Reevaluation Report (GRR) focused on resiliency

 Timing and scope of the report will be based on implementation 
guidance received from HQUSACE, still pending

 Pending completion of a report that finds a recommended plan that 
is economically justified and environmentally acceptable up to 
$450M in additional construction funds have been set aside for use

 Potential to look at additional alternatives in St. James Parish that 
are economically justified
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Design Status
 Surge Modeling report and Interior Drainage report ATR in process of being reviewed

 Levee Design Heights providing the 1% level of risk reduction finalized with CPRA and design is 
progressing. 2027 heights for St. John the Baptist vary from 8.5 ft on the western end to 12.5 ft on 
the eastern end closest to Lake Pontchartrain. St. James height is unchanged at 6.5 ft.

 Moving forward with a 2,000 cfs pump station at both Reserve Relief and at I-55 for a total of 
4,000 cfs. WSLP feasibility report called for a total of only 2,150 cfs.

 Remaining reaches require completion of their respective access roads prior to levee construction.

 The team’s goal is to have designs completed so that levee contracts can be awarded as roads 
are available for use. Levee construction expected to begin in second half of 2022.

 Pile Load Test contract is scheduled to be advertised in late March

 USACE has received right-of-entry to begin surveys and borings in St. James Parish 13 Jan 22, 
working to award contracts to begin this work.
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Construction Status
 WSLP-101 Test Section Contract – Awarded 28 Sep 21, 160 day duration

► Contractor in process of clearing trees, expected completion March 1

 Access Road Contract - Awarded 27 Aug 21, 365 day duration
► Roads A, B, C, G, P & S underway

► Negotiating with contractor for Access Roads D and F after options expired due to Nature 
Lands Lawsuit

 Sand Placement 1 - The sand placement contract for reach 101 was 
advertised and proposals are due March 11th

 Sand Placement 2 – This contract will be advertised in about two weeks and 
is located in reaches 102/103.

 Stockpile Contracts
► Clay 1 – Awarded 30 Sep 20 100k/1000k cubic yards

► Clay 2 – Awarded 13 Dec 19 315k/500k cubic yards

► Sand – Awarded 17 Feb 21 365k/750k cubic yards
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Questions
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